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STATUS OF PROJECTS - 1997 BOND ISSUE -
LIPNATED 02.25.02
PROJECT PROJECT STATUS PROJECTED ESTIMATED
NUMBER DESCRIPTION CONSTRUCTION CONSTRUCTION
TIME TABLE TIME
(START DATE)
ST9806 5-lane Kenosha/Aspen Complete
to Garnett
ST9807 5-lane Complete
Aspen/Expressway to
Omaha
ST9808 5-lane County Complete
Line/Kenosha to Albany
ST9810 3-lane Houston/Aspento | Completed
Garnett
S$T9809 3-lane Houston/Elm PI. Completed
to Aspen
ST9812 5-lane Contractor defaulted,
Aspen/Washington to Award to New Contractor ggon;plete Summer
New Orleans March, 2002
ST9813 3-lane New Contractor defaulted, Complete Spring
Orleans/Aspen to Elm Award to New Contractor | 2002
Place March, 2002
ST9814 Open Awaiting Railroad To start Spring 2002 Six months
Washington/County Line
to Hwy 51
TS9804 Install signals/Garnett & Completed
New Orleans
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TS9805 Install signals/Aspen & Completed
Omaha

TS9806 Install signals/Aspen & Completed
Florence

TS9807 Install signals/Lynn Lane | Completed
& Washington

TS9809 Install signals/Olive & Completed
New Orleans
Signal Completed
improvements/Aspen &
Kenosha
Signal improvements/ Completed
Aspen & Washington
Signal improvements/ Completed
Elm PI. & Kenosha
Signal improvements/ Completed
Elm PI. & Washington
Signal improvements/ Completed
Elm PI. & New Orleans
Signal improvements/ Completed
Elm PI. & Florence
Signal improvements/ Completed
Houston & Lynn Lane
Signal improvements/ Completed
Houston & County Line

983009 Outdoor Warning Sirens | Completed

http://www.city.broken-arrow.ok.us/bonds/bond97update.htm

5/23/2003



STATUS OF PROJECTS

Page 3 of 3

983514 Construct Fire Station #5 | Completed
986008 Linear Park at Haikey Working on plans in Summer 2002 6 months
Creek house, awaiting land
donation
986009 Rebuild Central Pool Completed
986010 Refurbish and renovate Completed
parks
986011 Parking lots at ISSC Complete
996005 Parking lots at Complete
Arrowhead
986012 New soccer complex at Complete
ISSC
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